

**APPENDIX E**

**HARBOROUGH: IMPROVEMENT SCHEMES PROGRAMME 2009/2010**

<b>LOCATION</b>	<b>DETAILS</b>	<b>LTP MEASURE</b>	<b>COST BAND</b>	<b>CONSULTATION/ CONSTRUCTION</b>
Bitteswell, Ashby Lane	VAS	MISC	C	<b>Consultation:</b> ON HOLD <b>Construction:</b>
Bringhurst, Great Eastern Road	20mph speed limit order	RTS	C	<b>Consultation:</b> Completed <b>Construction:</b> Completed
Broughton Astley, Hallbrook Primary School	Advisory 20mph zone	RTS	C	<b>Consultation:</b> Completed <b>Construction:</b> Completed
Bushby A47 Uppingham Road	VAS	MISC	C	<b>Consultation:</b> Completed <b>Construction:</b> Completed
Cotesbatch	Signing and lining	MISC	C	<b>Consultation:</b> Complete <b>Construction:</b> March 10
Husbands Bosworth, High Street	Bus improvements	BI	C	<b>Consultation:</b> N/A <b>Construction:</b> Winter 09/10
Kibworth Square	Interchange Upgrade	BI	C	<b>Consultation:</b> June 10 <b>Construction:</b> Winter 10/11
Kibworth Beauchamp, High Street	Bus shelter grant	BI	C	<b>Consultation:</b> On Hold <b>Construction:</b> On hold
Lutterworth, Coventry Road/Bitteswell Road	Traffic signal controller upgrade	BVUR	C	<b>Consultation:</b> N/A <b>Construction:</b> Autumn 09
Lutterworth, John Wycliffe School/Lutterworth High School	Advisory school 20mph zone	RTS	C	<b>Consultation:</b> June 09 <b>Construction:</b> April10
Lutterworth/Dunton Basset	Route 84 improvements	BI	C	<b>Consultation:</b> Complete <b>Construction:</b> Complete
Market Harborough, B6047 Leicester Road (St Luke's Hospital)	Ramp footways, refuge & signing/lining	BI	C	<b>Consultation:</b> Complete <b>Construction:</b> Complete

Market Harborough, Ridgeway Primary School	Advisory school 20mph zone	RTS	C	<b>Consultation:</b> May 09 <b>Construction:</b> Complete
Market Harborough, Welland Park Community College	Advisory school 20mph zone	RTS	C	<b>Consultation:</b> May 09 <b>Construction:</b> Completed
North Kilworth, St Andrews C of E School	Advisory school 20mph zone	RTS	C	<b>Consultation:</b> Autumn 09 <b>Construction:</b> Winter 09/10
Skeffington, A47	Renewal of VAS signs	MISC	C	<b>Consultation:</b> Complete <b>Construction:</b> Complete
South Kilworth, Rugby Road	Linked with Spa development	RIOT	C	<b>Consultation:</b> Complete <b>Construction:</b> Winter 09/10
Stoney Stanton, Manorfield C of E Primary School	Advisory school 20mph zone	RTS	C	<b>Consultation:</b> Complete <b>Construction:</b> Ongoing
Thurnby and Scraftoft	VAS	MISC	C	<b>Consultation:</b> Complete <b>Construction:</b> Winter 09
Market Harborough, A4304 Adam/Eve junction	Pelican renewal	MISC	C	<b>Consultation:</b> N/A <b>Construction:</b> Sept 09

<b>KEY : LTP MEASURE</b>	
<b>AAP</b> accessibility action plan	<b>COCL</b> cycling – outside central Leicester
<b>AQAP</b> air quality action plan	<b>CSL</b> community safety lighting
<b>BI</b> bus improvements	<b>LBC</b> Leicester bus corridors
<b>BVUR</b> better vehicle use of road space	<b>LP&amp;R</b> Leicester park & ride
<b>CCL</b> cycling – central Leicester	<b>LSS</b> local safety schemes
<b>MISC</b> miscellaneous	<b>RIOT</b> reducing the impact of traffic
<b>RTS</b> routes to school	<b>WI</b> walking improvements

Cost Band	Cost Range
A	£200k+
B	£50k to £200k
C	Under £50k