

APPENDIX E

HARBOROUGH: IMPROVEMENT SCHEMES PROGRAMME 2009/2010

LOCATION	DETAILS	LTP MEASURE	COST BAND	CONSULTATION/ CONSTRUCTION
Bitteswell, Ashby Lane	VAS	MISC	C	Consultation: ON HOLD Construction:
Bringhurst, Great Easton Road	40mph speed limit order	RTS	C	Consultation: Completed Construction: Completed
Broughton Astley, Hallbrook Primary School	Advisory 20mph zone	RTS	C	Consultation: Completed Construction: Completed
Bushby A47 Uppingham Road	VAS	MISC	C	Consultation: Completed Construction: Completed
Cotesbach	Signing and lining	MISC	C	Consultation: Ongoing Construction: Spring 10/11
Husbands Bosworth, High Street	Bus improvements	BI	C	Consultation: N/A Construction: Winter 09
Kibworth Square	Interchange Upgrade	BI	C	Consultation: Winter 09/10 Construction: 10/11
Kibworth Beauchamp, High Street	Bus shelter grant	BI	C	Consultation: On Hold Construction: On hold
Lutterworth, Coventry Road/Bitteswell Road	Traffic signal controller upgrade	BVUR	C	Consultation: N/A Construction: Autumn 09
Lutterworth, Fielding Palmer	Raised kerbs & shelter	BI	C	Consultation: Dec 08 Construction: Dec 08
Lutterworth, John Wycliffe School	Advisory school 20mph zone	RTS	C	Consultation: June 09 Construction: 10/11
Lutterworth/Dunton Bassett	Route 84 improvements	BI	C	Consultation: Complete Construction:

LOCATION	DETAILS	LTP MEASURE	COST BAND	CONSULTATION/ CONSTRUCTION
				Dec 09
Market Harborough, B6047 Leicester Road (St Luke's Hospital)	Ramp footways, refuge & signing/lining	BI	C	Consultation: Complete Construction: Complete
Market Harborough, Ridgeway Primary School	Advisory school 20mph zone	RTS	C	Consultation: May 09 Construction: Ongoing
Market Harborough, Welland Park Community College	Advisory school 20mph zone	RTS	C	Consultation: May 09 Construction: Completed
North Kilworth, St Andrews C of E School	Advisory school 20mph zone	RTS	C	Consultation: Autumn 09 Construction: Winter 09/10
Skeffington, A47	Renewal of VAS signs	MISC	C	Consultation: Complete Construction: Complete
South Kilworth, Rugby Road	Linked with Spa development	RIOT	C	Consultation: Ongoing Construction: Winter 09/10
Stoney Stanton, Manorfield C of E Primary School	Advisory school 20mph zone	RTS	C	Consultation: Complete Construction: Ongoing
Thurnby and Scraftoft	VAS	MISC	C	Consultation: Complete Construction: Winter 09
Market Harborough, A4304 Adam/Eve junction	Pelican renewal	MISC	C	Consultation: N/A Construction: Sept 09

KEY : LTP MEASURE	
AAP accessibility action plan	COCL cycling – outside central Leicester
AQAP air quality action plan	CSL community safety lighting
BI bus improvements	LBC Leicester bus corridors
BVUR better vehicle use of road space	LP&R Leicester park & ride
CCL cycling – central Leicester	LSS local safety schemes
MISC miscellaneous	RIOT reducing the impact of traffic
RTS routes to school	WI walking improvements

Cost Band	Cost Range
A	£200k+
B	£50k to £200k
C	Under £50k

