

**Stock Options Appraisal  
Draft Project Programme  
3/12/02**

**APPENDIX 2**

| ID | Task Name                             | Duration        | Start               | Finish              |
|----|---------------------------------------|-----------------|---------------------|---------------------|
| 1  | <b>Project Start Date</b>             | 0 days          | Wed 31/07/02        | Wed 31/07/02        |
| 2  | Report to Executive 1                 | 0 days          | Wed 31/07/02        | Wed 31/07/02        |
| 3  | Report to Executive 2                 | 0 days          | Wed 18/12/02        | Wed 18/12/02        |
| 4  | Chief Officers Meeting with CHTF      | 0 days          | Mon 09/09/02        | Mon 09/09/02        |
| 5  | Chief Officers Meeting                | 0 days          | Tue 12/11/02        | Tue 12/11/02        |
| 6  | Chief Officers Meeting                | 0 days          | Tue 10/12/02        | Tue 10/12/02        |
| 7  | <b>Staff and Union Briefing</b>       | <b>141 days</b> | <b>Thu 21/11/02</b> | <b>Fri 06/06/03</b> |
| 8  | Staff Briefing Note                   | 20 days         | Thu 21/11/02        | Wed 18/12/02        |
| 9  | Raising Awareness Talk (HDC)          | 0 days          | Wed 11/12/02        | Wed 11/12/02        |
| 10 | Stock Options Appraisal Feedback      | 0 days          | Fri 06/06/03        | Fri 06/06/03        |
| 11 | <b>Appointment of Consultants</b>     | <b>86 days</b>  | <b>Mon 04/11/02</b> | <b>Mon 03/03/03</b> |
| 12 | Development of Advert                 | 5 wks           | Mon 04/11/02        | Fri 06/12/02        |
| 13 | Advert Placed                         | 0 days          | Fri 13/12/02        | Fri 13/12/02        |
| 14 | Interests Returned                    | 1 day           | Fri 27/12/02        | Fri 27/12/02        |
| 15 | Brief Out                             | 0 days          | Fri 17/01/03        | Fri 17/01/03        |
| 16 | Short listing and Interviews          | 11 days         | Mon 17/02/03        | Mon 03/03/03        |
| 17 | <b>SOA Start</b>                      | <b>59 days</b>  | <b>Mon 17/03/03</b> | <b>Thu 05/06/03</b> |
| 18 | First 3 Individual Authority Reports  | 8 wks           | Mon 17/03/03        | Fri 09/05/03        |
| 19 | Final Collective Report               | 4 wks           | Fri 09/05/03        | Thu 05/06/03        |
| 20 | <b>Tenant and Member Consultation</b> | <b>142 days</b> | <b>Mon 25/11/02</b> | <b>Tue 10/06/03</b> |
| 21 | Visit to ENHC                         | 1 day           | Mon 25/11/02        | Mon 25/11/02        |
| 22 | Meeting with CHTF                     | 1 day           | Tue 10/12/02        | Tue 10/12/02        |
| 23 | Project Group Meetings                | 26 wks          | Wed 11/12/02        | Tue 10/06/03        |
| 24 | <b>Consideration of SOA Findings</b>  | <b>8 wks</b>    | <b>Fri 09/05/03</b> | <b>Thu 03/07/03</b> |