











<b>Twin Track approach</b>	<b>Date</b>	<b>Oct-11</b>	<b>Nov-11</b>	<b>Dec-11</b>	<b>Jan-12</b>	<b>Feb-12</b>	<b>Mar-12</b>
<b>Property / Location</b>							
HDC Property Management review	Nov-11						
Discussions with potential partners	Oct - 11 - Feb - 12						
<a href="#">View any appropriate options</a>	<a href="#">Nov - 11 - Mar 12</a>						
<a href="#">Revise premises specification</a>	<a href="#">Nov11 - Jan 12</a>						
project board approve premises specification	Feb-12						
develop action plan							
project board approve action plan							

<b>KEY DATES FOR HARBOROUGH MUSEUM</b>							
installation of new displays for Hallaton Helmet	Nov - 12 - Jan - 13						
Hallaton helmet displays open to public	28-Jan				28-Jan		
main phase of SELT project ends	May-12						
LCC transformation in place	May-12						
SELT project close commences	Nov-12						
SELT project HLF final report and project ends	Jan-13						
SELT project legacy: displays at Harborough Museum	Feb - 13 - March - 15						
Shopping in Harborough project	Oct - 11 - Mar - 13						
Olympics & Jubilee activities	Jan - Oct 12						
WW1 anniversary activities	May 13 - Dec - 14						
		<b>Oct-11</b>	<b>Nov-11</b>	<b>Dec-11</b>	<b>Jan-12</b>	<b>Feb-12</b>	<b>Mar-12</b>

<b>Twin Track approach</b>	<b>Apr-12</b>	<b>May-12</b>	<b>Jun-12</b>	<b>Jul-12</b>	<b>Aug-12</b>	<b>Sep-12</b>	<b>Oct-12</b>	<b>Nov-12</b>	<b>Dec-12</b>	<b>Jan-13</b>	<b>Feb-13</b>
<b>Property / Location</b>											
HDC Property Management review											
Discussions with potential partners											
<a href="#">View any appropriate options</a>											
<a href="#">Revise premises specification</a>											
project board approve premises specification											
develop action plan											
project board approve action plan											

<b>KEY DATES FOR HARBOROUGH MUSEUM</b>											
installation of new displays for Hallaton Helmet											
Hallaton helmet displays open to public											
main phase of SELT project ends											
LCC transformation in place											
SELT project close commences											
SELT project HLF final report and project ends											
SELT project legacy: displays at Harborough Museum											
Shopping in Harborough project											
Olympics & Jubilee activities											
WW1 anniversary activities											
	<b>Apr-12</b>	<b>May-12</b>	<b>Jun-12</b>	<b>Jul-12</b>	<b>Aug-12</b>	<b>Sep-12</b>	<b>Oct-12</b>	<b>Nov-12</b>	<b>Dec-12</b>	<b>Jan-13</b>	<b>Feb-13</b>





<b>Twin Track approach</b>	<b>Apr-13</b>	<b>May-13</b>	<b>Jun-13</b>	<b>Jul-13</b>	<b>Aug-13</b>	<b>Sep-13</b>	<b>Oct-13</b>	<b>Nov-13</b>	<b>Dec-13</b>	<b>Jan-14</b>	<b>Feb-14</b>	<b>Mar-14</b>
<b>Property / Location</b>												
HDC Property Management review												
Discussions with potential partners												
<a href="#">View any appropriate options</a>												
<a href="#">Revise premises specification</a>												
project board approve premises specification												
develop action plan												
project board approve action plan												

<b>KEY DATES FOR HARBOROUGH MUSEUM</b>	<b>Apr-13</b>	<b>May-13</b>	<b>Jun-13</b>	<b>Jul-13</b>	<b>Aug-13</b>	<b>Sep-13</b>	<b>Oct-13</b>	<b>Nov-13</b>	<b>Dec-13</b>	<b>Jan-14</b>	<b>Feb-14</b>	<b>Mar-14</b>
installation of new displays for Hallaton Helmet												
Hallaton helmet displays open to public												
main phase of SELT project ends												
LCC transformation in place												
SELT project close commences												
SELT project HLF final report and project ends												
SELT project legacy: displays at Harborough Museum												
Shopping in Harborough project												
Olympics & Jubilee activities												
WW1 anniversary activities												
	<b>Apr-13</b>	<b>May-13</b>	<b>Jun-13</b>	<b>Jul-13</b>	<b>Aug-13</b>	<b>Sep-13</b>	<b>Oct-13</b>	<b>Nov-13</b>	<b>Dec-13</b>	<b>Jan-14</b>	<b>Feb-14</b>	<b>Mar-14</b>

<b>Twin Track approach</b>	<b>Apr-14</b>	<b>May-14</b>	<b>Jun-14</b>	<b>Jul-14</b>	<b>Aug-14</b>	<b>Sep-14</b>	<b>Oct-14</b>	<b>Nov-14</b>	<b>Dec-14</b>	<b>Jan-15</b>	<b>Feb-15</b>	<b>Mar-15</b>
<b>Property / Location</b>												
HDC Property Management review												
Discussions with potential partners												
<a href="#">View any appropriate options</a>												
<a href="#">Revise premises specification</a>												
project board approve premises specification												
develop action plan												
project board approve action plan												

<b>KEY DATES FOR HARBOROUGH MUSEUM</b>	<b>Apr-14</b>	<b>May-14</b>	<b>Jun-14</b>	<b>Jul-14</b>	<b>Aug-14</b>	<b>Sep-14</b>	<b>Oct-14</b>	<b>Nov-14</b>	<b>Dec-14</b>	<b>Jan-15</b>	<b>Feb-15</b>	<b>Mar-15</b>
installation of new displays for Hallaton Helmet												
Hallaton helmet displays open to public												
main phase of SELT project ends												
LCC transformation in place												
SELT project close commences												
SELT project HLF final report and project ends												
SELT project legacy: displays at Harborough Museum												
Shopping in Harborough project												
Olympics & Jubilee activities												
WW1 anniversary activities												
	<b>Apr-14</b>	<b>May-14</b>	<b>Jun-14</b>	<b>Jul-14</b>	<b>Aug-14</b>	<b>Sep-14</b>	<b>Oct-14</b>	<b>Nov-14</b>	<b>Dec-14</b>	<b>Jan-15</b>	<b>Feb-15</b>	<b>Mar-15</b>