

## Climate Emergency Action Plan 2020 to 2025 Delivery Plan

### Political and Corporate Leadership

Action	Task	Milestones
Climate responsibility of cabinet	Draft Climate emergency plan	Q3 2019
	Consultation of Climate emergency Plan	Q2 2021
	Final draft of Climate emergency Plan	Q3 2021
	Adoption of Climate emergency Action Plan	Q4 2021
	On-line training development	Q2 2022
Communications and monitoring	On-line Staff and member training	Q3 2022
	Identification of important environmental dates	Q3 2020
	Annual report on district emissions and progress on delivery of action plan	Q2 2022
Leading by example	Website climate emergency pages set up	Q3 2021
	communication on projects	
	Set up of Green Living Cross Leicestershire group	
	Electric Vehicle Charging project for Leicestershire	Q4 2024
	Make progress to achieving Sustainable Food Bronze award	
Work with Parishes to encourage them to declare a Climate Emergency and support innovative projects at community level	Q2 2023	
Join UK 100	Q4 2022	

	Adaptation plan for risk register	
HDC to lobby MPs and others	Green Business week with Neil O'Brien 2022 Great Big Green Week 2022	Q4 2021

## Appendix B

Lead	Status	Funding reqd	comments
Reg services	Complete	internal	
Communications	complete	internal	31st May 2021 to 31st July 21
Climate Emergency			
Member Advisory	complete response to		
Group	council Dec 21	internal	October 21 - return to Council December 21
Council	complete Dec 21	internal	To council meeting December or January
			Work on module has taken place.
HR	on hold	Not defined yet	Leicestershire wide carbon literacy being investigated
HR	Carbon Literacy training		
	accessed by key officers		
Communications	complete		
Reg services/ Communications	Complete 2021/22		2021/22 report agreed with Cllr Bateman for publishing on website
			Web pages complete and communication plan for the delivery of the action plan
Communications	complete		communication plan updated regularly
	ongoing		
HDC CEO	Completer		Group now led by Oadby & Wigston CEO, delivering joint home energy efficiency, EV charging and other projects
Regulatory Services	In progress	Business rates	Pilot *LEVI bid not successful but hopeful
Sport and Wellbeing	on hold	50% funding	that full LEVI will be
Reg Services/ Community	in planning	yes	Public Health Leicestershire
CMT	in planning		delayed due to C19
			after plan adopted

CMT	in planning	LGA tool kit
Ec Dev	complete	21st Feb 2022
Ec Dev	complete	support from Business
		*LEVI Bid - Local Electric Vheical Infrastructure