APPENDIX C MARKET HARBOROUGH TRANSPORT STRATEGY - PROJECT TIME LINE

Market Harborough Transport Strategy																																								
	J				J				A				S				O				N				D				J				F				M			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
PH 1: INVESTIGATE CONDITIONS																																								
Investigate current and future conditions, And identify any solutions																																								
Review work previously carried out																																								
Inception meeting																																								
Request necessary surveys																																								
Carry out necessary surveys-																																								
Initial LCC and HDC officer workshop																																								
Wider Panel workshop,																																								
Review available Transport Models																																								
Collate current and future Transport data																																								
Firm up initial outline solutions/concept designs																																								
Bring together evidence and produce report																																								
PH2: ASSESS SOLUTIONS																																								
Develop solutions/ concept design																																								
Carry out Topographical surveys																																								
Safety audits																																								
Provide robust budget estimates																																								
Modelling/Testing of designs																																								
Optioneering and option appraisal																																								
Recommend package of solutions and produce report																																								