

APPENDIX B

Scheme	NEW Check List & Brief from DC	Initial Consultation	Formal Consultation	Approval to Advertise	Public Advert	Objections	Approval Process	Works Complete	Comment
Market Harborough, Farndon Road Proposed traffic signals inc. turning ban									Developer funded - Developer has consulted with the public on two options for proposed signal design. Options with/without banned left turn. Awaiting results from Developer. ON HOLD
		Awaiting further developments							
Market Harborough, A4304 Abbey Street - Proposed amendments to existing waiting restrictions		✓	✓						Developer funded - Present Situation - Formal consultation complete no adverse comments. Public consultation to end 19 Sept 2010.
		30/03/10	14/7/10-19/9/10						
Market Harborough, Airfield Farm B6047 Review of speed limit		✓	✓	✓	✓	No	✓	✓	Developer funded - Order came into force on the 7 December 2009
		22/05/09	02/07/09	03/07/09	16/07/2009 - 7/08/2009		11/08/09	10/12/09	

Kibworth Harcourt - Albert Street - Pinecote Proposed waiting restrictions									Developer funded - Early indications that parking problems may not occur. Request made to developer to delay making of TRO for at least two years post development occupation to monitor parking patterns. Request for bond to be set aside to cover cost of future works. Confirmation outstanding.
		On Hold							

Completed schemes will remain listed for a period of 3 months post completion