

Adjustments to Key Activities as a Result of the Coronavirus Pandemic

Key Activity	Effect of Covid-19	Revisions
KA.01.02 Begin the review of the adopted Harborough Local Plan (2011-2031)	Start of Review Delayed	Start later in the 2020/21 year with adjusted milestones.
KA.01.06 Explore the benefits of development of a Rural Strategy.	Work put on hold.	Deferred start of work to the 2021/22 year.
KA.02.01 Encourage the entrepreneurial SME economy through the Innovation Centre, Grow On Centre and business support frameworks.	None.	Reworded the Key Activity to include a focus on helping the local economy to recover in the wake of the Coronavirus.
KA.02.02 Develop partnerships with Schools, Universities and Centres of Excellence to provide services in the District.	Work put on hold.	Start later in the 2020/21 year with adjusted milestones.
KA.03.01 Achieve delivery of an appropriate mix and type of affordable housing that meets local need throughout the District, across all tenures.	None.	Reworded to include reviewing needs in the District post Covid-19.
KA.03.02 Provision of effective housing advice and Prevention of Homelessness.	Increased demand on service.	Reworded to include reviewing needs in the District post Covid-19.
KA.03.03 To bring long-term empty properties back in to use.	Work put on hold.	Start later in the 2020/21 year with adjusted milestones.
KA.04.02 To enable communities to identify and meet community facility and recreation needs and ensure that the Council grant process is as accessible as possible for all.	Work put on hold.	Start later in the 2020/21 year with adjusted milestones.
KA.04.05 To Ensure all Council Activities work towards the being Carbon Neutral by 2030	Work put on hold.	Start later in the 2020/21 year with adjusted milestones.
KA.05.01 Deliver and Commission a range of health and wellbeing activities and work with partners to develop long-term sustainable health and wellbeing outcomes.	Increased service costs. Greater demand on service.	Start later in the 2020/21 year with adjusted milestones.
KA.05.02 Develop a long-term leisure offer in Market Harborough and Lutterworth.	Progress delayed by three months.	Start later in the 2020/21 year with adjusted milestones.
KA.05.03 Provide domestic energy efficiency advice and measures through Harborough Warm Homes and encourage households to participate in the Council's Collective Switching initiative	Work put on hold.	Start later in the 2020/21 year with adjusted milestones.

Adjustments to Key Activities as a Result of the Coronavirus Pandemic

Key Activity	Effect of Covid-19	Revisions
KA.05.04 Develop a Young Peoples' Strategy.	Work put on hold.	Defer start of work to the 2021/22 year.
KA.06.01 Enable and promote the Voluntary Sector to support vulnerable people.	Greater demand of a different type during the pandemic.	Reworded to include work done during the pandemic and work planned for after the pandemic.
KA.07.01 Liaise with parishes to understand local need and enable them to provide services in their locality.	Greater demand of a different type during the pandemic.	Reworded to include work done during the pandemic and work planned for after the pandemic.
KA.09.01 Implement the Smarter Services Programme in order to improve the customer experience, deliver efficiencies, and maximise use of online submissions portals.	Work put on hold.	Start later in the 2020/21 year with adjusted milestones.
KA.09.03 To conduct a Community Governance Review of Parishes	Work put on hold.	Start later in the 2020/21 year with adjusted milestones.
KA.09.04 Review the Customer Services Strategy	Work put on hold.	Start later in the 2020/21 year with adjusted milestones.
KA.09.05 Develop an Engagement Strategy	Work put on hold.	Start later in the 2020/21 year with adjusted milestones.