

## 2010/11 IMPROVEMENT SCHEMES PROGRAMME

Scheme	Details	LTP Measure	Cost Band	Status	Consultation/ Construction
Broughton Astley, Thomas Estley College/ Old Mill Primary School	Zebra crossing.(Subject to third party funding)	RTS	C	Reserve	Consultation: Future Construction: Future Programme
Lutterworth High School	20mph School Safety Zone - completion	RTS	C	Firm	Consultation: March10 Construction: Sept10
Dunton Bassett Primary	20mph School Safety Zone	RTS	C	Firm	Consultation: Sept10 Construction: Nov 10
Kibworth, High School & Community Centre	20mph School Safety Zone	RTS	C	Firm	Consultation: Sept10 Construction: Nov 10
Lubenham, All Saints Primary School	20mph School Safety Zone	RTS	C	Firm	Consultation: Sept10 Construction: Nov 10
Market Harborough, Farndon Fields Primary School	20mph School Safety Zone	RTS	C	Reserve	Consultation: Nov 10 Construction: Future Programme
Various	Network signing and promotion in conjunction with Leicester city - advance design	CCL	B	Reserve	Consultation: Feb 11 Construction: Future Programme
Kibworth Square	Interchange Upgrade	BI	C	Firm	Consultation: Ongoing Construction: Nov 10
Market Harborough, St Marys Road	Zebra crossing	WI	C	Firm	Consultation: Oct 10 Construction: Jan 11
Market Harborough, St Marys Road/ Kettering Road	Pedestrian facilities in conj with signals renewals	WI	C	Firm	Consultation: Ongoing Construction: Nov 10
B6047, A47 to Market Harborough	Route signing and surface improvements	LSS	B	Firm	Consultation: Oct 10 Construction: Feb 11
Wistow, Station Road j/w Kibworth Road	Signing and surface improvements	LSS	C	Reserve	Consultation: Jan 11 Construction: Apr 11
South Kilworth	C/way markings - completion	RIOT	C	Firm	Consultation: Complete Construction: Complete

KEY: LTP MEASURE	
<b>AAP</b> Accessibility Action Plan	<b>COCL</b> Cycling - Outside Central Leicestershire
<b>AQAP</b> Air Quality Action Plan	<b>CSL</b> Community Safety Lighting
<b>BI</b> Bus Improvements	<b>LBC</b> Leicester Bus Corridors
<b>BVUR</b> Better Vehicle Use of Roadspace	<b>LP&amp;R</b> Leicester Park & Ride
<b>CCL</b> Cycling - Central Leicestershire	<b>LSS</b> Local Safety Schemes
<b>MISC</b> Miscellaneous	<b>RIOT</b> Reducing the Impact of Traffic
<b>RTS</b> Routes to School	<b>WI</b> Walking Improvements