

**Appendix 2**

**Development Management SPD Consultation Plan (April 2020).**

<b>Activity</b>	<b>Method(s)</b>	<b>Target dates</b>
Agree a SPD for consultation.	Council approval of a draft SPD.	Winter 2020
Publicity	A Communication Plan is to be developed and is anticipated to make use of social media and press release.	December 2020- February 2021
Consultation to engage local representative groups, stakeholders and interested persons.	Web based consultation using HDC Strategic Planning consultation portal  Parish Councils' and known stakeholders from Strategic Planning database to be invited to participate.	December 2020- February 2021
Consultation period and dates	An eight week period aimed to mainly complete before the main summer holiday period.	December 2020- February 2021
Managing consultation responses.	Strategic Planning Team shall monitor via its consultation portal and feedback quantitative results to Development Management. and feedback to the	February – May 2021
Analysis of consultation responses	Development Management Team	February – May 2021
Report of consultation and any SPD amendments.	Development Management Team report of consultation to Cabinet for recommendation to Council.	Spring 2021
Feedback	Report on consultation to be available with any SPD proposed for adoption.	Spring 2021
Adoption of SPD	Council.	By Summer 2021